

The working title of my final major project is Multi-Narrative Film. The finished project is a film with a story line that changes, producing different outcomes each time you watch it. It will be Flash based and viewed inside a web browser. This project will relate to previous assignments that I have worked on in Multimedia, which include; film, website design, creating characters and story development. I plan to extend my knowledge upon these areas and the applications I will be using, which are Adobe Flash and Final Cut Pro.

I have been influenced by a range of work, though mainly film based. These include movies such as Run Lola Run, Mystery Train, Pulp Fiction and Sliding Doors for their use of multi-narrative story structures. I have also been influenced a lot by films found on the internet. These include title sequences by [theronin.co.uk](http://theronin.co.uk), in which he combines music and film very well. A flash based interactive short film by [thesecretlocation.com](http://thesecretlocation.com), which uses the story as a means to navigate to various sections of the site. I plan to gather more inspiration by researching into different ways of story telling and a range of filming techniques.

My project will require the use of Final Cut Pro to edit the footage and Adobe Flash because the story of needs to be created on the fly, displaying random scenes when needed. I will also need to use a video camera and a microphone. Below in a time schedule for my project, displaying the times when I will need equipment or studio time.

**5th to the 26th of April:**

Write a project proposal and research into filming techniques.

**26th to the 10th of May:**

Written script of the film to be finalised and checked.

**10th to may to the 10th of June:**

Filming to take place, edited and placed into Flash for further development.

**14th to the 18th of June:**

Getting it evaluated and checking it work properly before assessment.

I will be evaluating my work regularly to determine if it is successful and identify key areas that need improving. The script will be written and checked for any inconsistencies or improvements before any filming takes place. This is because the main part of my project is the story. Assessing the success of the project will slightly difficult because each person who watches it will see a slightly different version of the same story. I plan to get as many people to watch it and ask questions about their version of the film, such as, if it made sense.